
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/08/2001

ESTIMATE SUMMARY 13:59:51

CONTID: C12019         ESTIMATE NO: 0008 PROG 1999

PCN: 12019-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C470, SH 8 TO KEN CARYL PERCENT TIME:

PROJECT NO: NH 4701-088                   

C470, SH 8 TO KEN CARYL

NAME OF ROAD: SH 470

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 11/08/2001 DATE TIME STARTED 02/13/2001

14802 W. 44TH AVE. DATE LET 01/18/2001 DATE WORK BEGAN 03/01/2001

 DATE AWARDED 01/24/2001 DATE TIME STOPPED 10/02/2001

 DATE CONTRACT EXECUTED 02/05/2001 DATE ACCEPTED 10/02/2001

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 02/13/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,758,380.48 PARTICIPATING $ $ 50,832.41

AWARD PROJECT AMT: 4,160,823.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -71.29

SECURITIES ENCUMBERED 112.44

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

91.59%

400,000.00

50,832.41

50,832.41

50,873.56

$

$

$

$

4,358,380.48

0.00

4,358,380.48

0.00

4,358,380.48

-38,100.51

38,100.51

4,358,380.48

0.00

AMOUNT DUE 4,358,380.48 50,873.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,873.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

156.0 TIME ALLOW: 156

ORIG TIME ALLOW: 150
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 32.000

0.000

202-00200  
 

32.000

SY  

7.60000 243.2032.000

0.00

0010 *REMOVAL OF CURB AND GUTTER 154.000

0.000

202-00203  
 

154.000

LF  

8.70000 1,339.80154.000

0.00

0015 REMOVAL OF ASPHALT MAT 843.000

0.000

202-00220  
 

843.000

SY  

5.45000 4,594.35843.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

1.16000 0.000.000

0.00

0025 *REMOVAL OF GROUND SIGN 114.000

0.000

202-00810  
 

114.000

EACH

30.50000 3,477.00114.000

0.00

0030 *REMOVAL OF SIGN PANEL 46.000

0.000

202-00821  
 

46.000

EACH

33.30000 1,531.8046.000

0.00

0035 *REMOVAL OF FENCE 400.000

0.000

202-01000  
 

400.000

LF  

3.00000 1,200.00400.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 6,934.000

0.000

202-01130  
 

6,934.000

LF  

1.80000 12,481.206,934.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 4 9,667.000

0.000

202-01140  
 

9,667.000

LF  

8.70000 84,102.909,667.000

0.00

0050 *REMOVAL OF END ANCHORAGE 59.000

0.000

202-01300  
 

59.000

EACH

235.00000 13,865.0059.000

0.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,118.000

0.000

203-00060  
 

1,118.000

CY  

18.85000 21,074.301,118.000

0.00
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 143.000

0.000

203-00100  
 

143.000

CY  

22.50000 3,217.50143.000

0.00

0065 BLADING 256.500

0.000

203-01500  
 

256.500

HOUR

121.00000 31,036.50256.500

0.00

0070 POTHOLING 20.000

0.000

203-01597  
 

20.000

HOUR

215.00000 4,300.0020.000

0.00

0075 TOPSOIL 5,437.000

0.000

207-00205  
 

5,437.000

CY  

15.20000 82,642.405,437.000

0.00

0080 *EROSION BALES (WEED FREE) 207.000

0.000

208-00011  
 

207.000

EACH

16.30000 3,374.10207.000

0.00

0085 *SILT FENCE 900.000

0.000

208-00020  
 

900.000

LF  

5.45000 4,905.00900.000

0.00

0090 *RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

2.75000 0.000.000

0.00

0095 *MODIFY INLET 2.000

1.000

210-04020  
 

3.000

EACH

2,720.00000 8,160.003.000

2,720.00

0100 *SEEDING (NATIVE) 25.000

3.000

212-00006  
 

28.000

ACRE

510.00000 14,280.0028.000

1,530.00

0105 *MULCHING (WEED FREE HAY) 25.000

3.000

213-00002  
 

28.000

ACRE

330.00000 9,240.0028.000

990.00

0110 *MULCH TACKIFIER 2,500.000

300.000

213-00061  
 

2,800.000

LB  

1.85000 5,180.002,800.000

555.00
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (JUTE) 0.000

0.000

216-00025  
 

0.000

SY  

1.90000 0.000.000

0.00

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,373.200

0.770

403-00720  
 

1,373.970

TON 

91.00000 125,031.271,373.970

70.07

0125 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 53,878.690

0.000

403-33871  
 

53,878.690

TON 

37.50000 2,020,450.8853,878.690

0.00

0130 *MICRO-SURFACING SEAL COAT 2,398.660

0.000

409-09000  
 

2,398.660

TON 

112.80000 270,568.852,398.660

0.00

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 15,730.000

0.000

411-10255  
 

15,730.000

GAL 

2.20000 34,606.0015,730.000

0.00

0140 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

0.000

CY  

54.35000 0.000.000

0.00

0145 *CONCRETE SLOPE AND DITCH PAVING 8.380

0.000

507-00000  
 

8.380

CY  

435.00000 3,645.308.380

0.00

0150 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

20.40000 0.000.000

0.00

0155 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 432.500

0.000

603-01185  
 

432.500

LF  

81.50000 35,248.75432.500

0.00

0160 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 106.000

0.000

603-01245  
 

106.000

LF  

108.70000 11,522.20106.000

0.00

0165 *INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

2,935.00000 5,870.002.000

0.00
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *INLET TYPE 13 (5 FOOT) 1.000

0.000

604-13005  
 

1.000

EACH

3,695.00000 3,695.001.000

0.00

0175 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

4,890.00000 4,890.001.000

0.00

0180 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 16,248.000

0.000

606-00301  
 

16,248.000

LF  

11.65000 189,289.2016,248.000

0.00

0180 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000LF  

5.15000 0.000.000

0.00

0185 *GUARDRAIL TYPE 4 (STYLE CA) 340.000

0.000

606-00420  
 

340.000

LF  

98.00000 33,320.00340.000

0.00

0190 *END ANCHORAGE TYPE 3D 16.000

0.000

606-01340  
 

16.000

EACH

385.00000 6,160.0016.000

0.00

0195 *TRANSITION TYPE 3G 26.000

0.000

606-01370  
 

26.000

EACH

830.00000 21,580.0026.000

0.00

0195 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3 G 0.000

0.000EACH

265.00000 0.000.000

0.00

0200 *TRANSITION TYPE 3H 12.000

0.000

606-01380  
 

12.000

EACH

410.00000 4,920.0012.000

0.00

0200 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3 H 0.000

0.000EACH

205.00000 0.000.000

0.00

0205 *MEDIAN TERMINAL 25.000

0.000

606-01460  
 

25.000

EACH

3,100.00000 77,500.0025.000

0.00
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PCN: 12019-BID    ESTIMATE RUN

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE MEDIAN TERMINAL 0.000

0.000EACH

2,250.00000 0.000.000

0.00

0210 *END ANCHORAGE (NONFLARED) 29.000

0.000

606-02003  
 

29.000

EACH

1,690.00000 49,010.0029.000

0.00

0210 MATERIAL ALLOWANCE NON FLARED END ANCHOR 0.000

0.000EACH

990.00000 0.000.000

0.00

0215 *FENCE (PLASTIC) 436.000

0.000

607-11525  
 

436.000

LF  

4.20000 1,831.20436.000

0.00

0220 *FENCE BARRIER WITH METAL POSTS 100.000

0.000

607-21300  
 

100.000

LF  

4.90000 490.00100.000

0.00

0225 *CONCRETE SIDEWALK 7.200

0.000

608-00000  
 

7.200

SY  

38.00000 273.607.200

0.00

0230 *CONCRETE CURB RAMP 29.400

0.000

608-00010  
 

29.400

SY  

81.50000 2,396.1029.400

0.00

0235 *CURB AND GUTTER TYPE 2 (SECTION I-B) 108.000

0.000

609-21010  
 

108.000

LF  

24.00000 2,592.00108.000

0.00

0240 *CURB AND GUTTER TYPE 2 (SECTION II-B) 224.000

0.000

609-21020  
 

224.000

LF  

27.00000 6,048.00224.000

0.00

0245 *GUTTER TYPE 2 SPECIAL 59.000

0.000

609-24000  
 

59.000

LF  

120.00000 7,080.0059.000

0.00

0250 *GUTTER TYPE 2 (4 FOOT) 918.000

0.000

609-24004  
 

918.000

LF  

38.00000 34,884.00918.000

0.00
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

LF  

11.00000 0.000.000

0.00

0260 *DELINEATOR (FLEXIBLE) (TYPE I) 932.000

0.000

612-00041  
 

932.000

EACH

22.70000 21,156.40932.000

0.00

0265 *DELINEATOR (FLEXIBLE) (TYPE II) 187.000

0.000

612-00042  
 

187.000

EACH

23.25000 4,347.75187.000

0.00

0270 *DELINEATOR (FLEXIBLE) (TYPE III) 140.000

0.000

612-00043  
 

140.000

EACH

23.90000 3,346.00140.000

0.00

0275 *SIGN PANEL (CLASS I) 255.000

0.000

614-00011  
 

255.000

SF  

14.30000 3,646.50255.000

0.00

0280 *SIGN PANEL (CLASS II) 1,315.000

0.000

614-00012  
 

1,315.000

SF  

18.50000 24,327.501,315.000

0.00

0285 *SIGN PANEL (CLASS III) 380.000

0.000

614-00013  
 

380.000

SF  

20.65000 7,847.00380.000

0.00

0290 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 508.000

0.000

614-01552  
 

508.000

LF  

22.85000 11,607.80508.000

0.00

0295 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 696.000

0.000

614-01582  
 

696.000

LF  

27.20000 18,931.20696.000

0.00

0300 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

0.000

LF  

4.20000 0.000.000

0.00

0305 *CONSTRUCTION SURVEYING 0.400

0.600

625-00000  
 

1.000

L S 

38,000.00000 38,000.001.000

22,800.00
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

165,000.00000 165,000.001.000

0.00

0315 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

550.00000 550.001.000

0.00

0320 *THERMOPLASTIC PAVEMENT MARKING 75,209.000

1,599.000

627-00002  
 

76,808.000

SF  

1.41000 108,299.2876,808.000

2,254.59

0325 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,044.000

0.000

627-00012  
 

1,044.000

GAL 

32.60000 34,034.401,044.000

0.00

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 6,566.000

0.000

627-01000  
 

6,566.000

SF  

9.24000 60,669.846,566.000

0.00

0335 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

2,485.000

0.000

627-30325  
 

2,485.000

SF  

16.30000 40,505.502,485.000

0.00

0340 *FLAGGING 3,480.000

16.500

630-00000  
 

3,496.500

HOUR

25.00000 87,412.503,496.500

412.50

0345 *TRAFFIC CONTROL SUPERVISOR 154.000

2.000

630-00002  
 

156.000

DAY 

430.00000 67,080.00156.000

860.00

0350 *UNIFORMED TRAFFIC CONTROL 460.800

0.000

630-00003  
 

460.800

HOUR

43.50000 20,044.80460.800

0.00

0355 *TRAFFIC CONTROL INSPECTION 55.000

1.000

630-00007  
 

56.000

DAY 

120.00000 6,720.0056.000

120.00

0360 *TRAFFIC CONTROL VEHICLE 412.650

45.850

630-00025  
 

458.500

HOUR

35.00000 16,047.50458.500

1,604.75
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

1,630.00000 6,520.004.000

652.00

0370 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

325.00000 0.000.000

0.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.400

0.600

630-80341  
 

6.000

EACH

130.00000 780.006.000

78.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.800

6.200

630-80342  
 

62.000

EACH

140.00000 8,680.0062.000

868.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.200

2.800

630-80343  
 

28.000

EACH

150.00000 4,200.0028.000

420.00

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 138.600

15.400

630-80344  
 

154.000

SF  

25.00000 3,850.00154.000

385.00

0395 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.700

0.300

630-80358  
 

3.000

EACH

2,175.00000 6,525.003.000

652.50

0400 *PORTABLE MESSAGE SIGN PANEL 66.000

0.000

630-80359  
 

66.000

DAY 

165.00000 10,890.0066.000

0.00

0405 *DRUM CHANNELIZING DEVICE 96.300

10.700

630-80360  
 

107.000

EACH

43.50000 4,654.50107.000

465.45

0410 *CONCRETE BARRIER (TEMPORARY) 1,123.200

124.800

630-80370  
 

1,248.000

LF  

38.00000 47,424.001,248.000

4,742.40

0415 *TRAFFIC CONE 450.000

50.000

630-80380  
 

500.000

EACH

18.50000 9,250.00500.000

925.00
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *MOBILE PAVEMENT MARKING ZONE 7.000

0.000

630-80520  
 

7.000

DAY 

1,415.00000 9,905.007.000

0.00

0425 *IMPACT ATTENUATOR (TEMPORARY) 6.300

0.700

630-85010  
 

7.000

EACH

4,350.00000 30,450.007.000

3,045.00

0430 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A ASPHALT PAVEMENT INCENTIVE 94,773.920

0.000

700-70012  
 

94,773.920

F A 

1.00000 94,773.9294,773.920

0.00

0440 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 5,605.420

0.000

700-70025  
 

5,605.420

F A 

1.00000 5,605.425,605.420

0.00

0455 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A REPAIR SPRINKLER SYSTEM AND LANDSCAPING 2,347.850

0.000

700-70035  
 

2,347.850

F A 

1.00000 2,347.852,347.850

0.00

0465 F/A REPAIR /REPLACE STRIP SEALS 6,174.650

0.000

700-70130  
 

6,174.650

F A 

1.00000 6,174.656,174.650

0.00

0485 CONST SURVEYING (HOUR) 22.000

0.000

625-00001  
 

22.000

HOUR

100.00000 2,200.0022.000

0.00
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PCN: 12019-BID    ESTIMATE RUN 11/08/2001

PROJECT: NH 4701-088                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 REM STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

2,590.00000 2,590.001.000

0.00

0495 REM PIPE MCR-100-4 195.000

0.000

202-00035  
 

195.000

LF  

21.00000 4,095.00195.000

0.00

0500 18 IN RCES 1.000

0.000

603-05018  
 

1.000

EACH

850.00000 850.001.000

0.00

0505 REM OF ASPH MAT (SPECIAL) 14,318.000

0.000

202-00226  
 

14,318.000

SY  

3.00000 42,954.0014,318.000

0.00

0510 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION -150.000

0.000

900-00006  
 

-150.000

DOL 

1.00000 -150.00-150.000

0.00

0515 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-OVERWEIGHT LOADS -1,007.380

0.000

900-00006  
 

-1,007.380

DOL 

1.00000 -1,007.38-1,007.380

0.00

0520 ADJ GDRAIL 403.000

0.000

210-04200  
 

403.000

LF  

5.00000 2,015.00403.000

0.00

0525 REM DELINEATOR MCR-100-10 0.000

623.000

202-00090  
 

623.000

EACH

6.05000 3,769.15623.000

3,769.15

0530 STEEL SIGN POST (U-2) MCR-100-11 0.000

83.000

614-00200  
 

83.000

LF  

11.00000 913.0083.000

913.00

CAT 4,312,980.4850,832.414,712,980.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:51

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,400.00000 5,400.001.000

0.00

0480 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

1,100.00000 0.000.000

0.00

CAT 45,400.000.0045,400.00CURRENT AMT0400 $ $ $

$ 4,358,380.4850,832.41$4,758,380.48$CURRENT AMTPROJECT TOTAL


